
 
Project Conception Either from Priority List or R/W Hold List
(Begins Two Years Ahead of Construction Start)

Prelim. 
DEO 

Review / 
SHPO 

Review 
(3-6 Mos)

Request DEO perform a preliminary review to identify any areas of 
concern that may require special design consideration.  
DEO to send for SHPO Review as soon as preliminary plans are 
available.
Contact Hydraulics for any major pipe upsizes or Bridge Size Pipes
(2 Months)

Hydro 
Review / 
Prelim. 
Bridge 

Review

County 
Comms. 
Approval

Right-of-Way Acquisition Process
As Roads ROW is acquired, ROW Agent to Coordinate w/ Utilities
District to Present Annual Program to County Commissioners in May
(12 Months)

Coordinat
e Utilities
 (3 Mos.)

 

District establishes WBS and forwards to CME for construction review.  
CME coordinates with Bridge for Pipe Design Review / Ordering and DEO 
Review.

Bridge 
Drawings 

(Pipe)

Area 
Roadside 
E/C Plan 
Review

CME forwards review information to District and District prepares final 
design plans to include pipe data, erosion control plans, wetland 
delineation, and stream survey.  District forwards info to DEO as 
necessary for NW-14 permitting and applies for E/C approval.

DEO 
Review

(6-8 mos.)

Final plans completed, permits received, erosion control plan approved.
Utilities 
Moved

Traffic
District coordinates with Bridge to determine pipe installation date.  
District coordinates with Traffic to schedule road closures.  
Bridge installs pipe. (1 Month)

District
Lets

Grade, Drain, & Stabilize Road either through Force Account 
Construction (coordinated by CME) or through Contract Letting
(3-4 Months).  District lets paving contract to incorporate multiple roads.

Force 
Acct 
Work 

Activity

Pave Road (1 Month) Stage 
Seeding

Seed Shoulders - Force Account or Contract (1 Month)

Pavement Markings & Signs (1 Month)

DEO and CME sign compliance reports as complete. Final Erosion 
Control Review (notification via e-mail) and Erosion Control Removed

FINAL INSPECTION - ROAD COMPLETE

SECONDARY ROAD CONSTRUCTION PROCESS


